
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:40 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 220 Date: 09-Nov-2011 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 792

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the covering the top of the Jacking saddle with UHMW (Ultra-High-Molecular-
Weight) Polyethylene sheets in order to prevent any damage to the PWS in any case it touches the top of
the Jacking Saddle.
2. ABF crews removed the catwalk roller bracket close to the East side of the South deviation saddle that
was set up on the previous day.
3. The ABF crew started caulking the contact edges of the Hinge-K frame with W2 concrete surface.
4. The ABF crews set up the anchor bolts of the North Transfer Arm. It is expected to have the transfer
arm tomorrow for installation.
5. The wire ropes extending to the weight block (Primary PWS Hauling System)have conflict with the
beams of the W2 falsework. The Middle deviation bracket and the weight block need to be re-positioned.
6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in installing the UHMW Polyethylene sheets and anchor bolts:
-Jerry Kubala
-Filex Melgar

Hinge-K frame caulking:
-Luis Diaz

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 220 Date: 09-Nov-2011 Wednesday

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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